

Extended - 11 mos to OK 10/21/58

MS
CONFIDENTIAL

*Man
Please extend
PAB
File*

13 October 1958

Dear Ralph:

We find that our expenditures on Contract RD 88, Task Order 26 (Lined Cavity Charges) have been somewhat less than anticipated so that at the present termination date of 27 November 1958 an amount of approximately \$4,000.00 will remain.

Since there are no fixed limits in the amount of exploration which can be performed along the general lines of this task, it is suggested that the contract be extended for an additional four months to 27 March 1959, which would permit two to three months of additional experimental work and at least one month for writing a final report.

Regards,



25X1

CONFIDENTIAL